

BUSINESS REQUIREMENTS DOCUMENT (BRD)

Enterprise Salesforce Implementation, Project Development and Delivery Strategy

1. Project Overview

NovaTech Solutions is implementing a structured Salesforce Project Development framework to improve Agile delivery execution, project governance, stakeholder collaboration, backlog prioritization, testing coordination, and release management processes.

The organization currently experiences fragmented project governance, inconsistent Agile execution, frequent requirement changes during sprint cycles, and limited coordination between business and technical teams.

This project aims to establish a scalable Salesforce governance model while improving project visibility, delivery quality, and long-term operational sustainability.

2. Business Problem Statement

NovaTech Solutions currently faces several operational and project delivery challenges, including:

- Frequent requirement changes during active sprints
- Lack of backlog prioritization standards
- Inconsistent sprint planning and Agile ceremonies
- Poor coordination between testing and deployment activities
- Lack of release governance framework
- Limited visibility into project delivery progress
- Absence of a Salesforce Center of Excellence (CoE)
- Inefficient communication between departments

These issues impact project delivery timelines, user satisfaction, testing quality, and governance consistency.

3. Business Objectives

The project aims to achieve the following objectives:

1. Improve stakeholder alignment across departments through structured requirement gathering workshops.
2. Implement standardized Agile delivery practices including sprint planning, backlog refinement, sprint reviews, and retrospectives.
3. Develop a prioritized Salesforce product backlog with clear user stories and acceptance criteria.

4. Improve release planning coordination between development, testing, and deployment teams.
5. Establish Definition of Ready (DoR) and Definition of Done (DoD) standards for all user stories.
6. Improve User Acceptance Testing (UAT) coordination and defect management processes.
7. Create a Salesforce governance framework and Center of Excellence (CoE) operating model.
8. Improve project visibility through reporting dashboards and structured project tracking.

4. Project Scope

In Scope

Salesforce Project Management Activities

- Stakeholder analysis
- Requirement gathering
- User story creation
- Product backlog management
- Sprint planning
- Backlog refinement
- Sprint review sessions
- Sprint retrospective sessions

Governance and Delivery Activities

- Definition of Ready (DoR)
- Definition of Done (DoD)
- Risk management
- Scope control management
- Release governance planning
- Sandbox management strategy
- Change management process

Testing Activities

- User Acceptance Testing (UAT)
- Defect tracking and management
- Test case preparation
- Test execution coordination

Salesforce Functional Areas

- Lead management tracking
- Opportunity management tracking
- Customer service case management
- Reporting dashboards

Out of Scope

The following items are excluded from this project:

- Third-party integrations
- Advanced Apex development
- Full production deployment
- Legacy system migration
- Mobile application development
- Marketing Cloud implementation
- AI-based automation implementation

5. Stakeholder Analysis

Stakeholder	Role	Responsibility	Interest
CEO	Project Sponsor	Project approval and strategic oversight	Governance improvement
Sales Director	Business Stakeholder	Sales process input	Sales visibility and reporting
Marketing Manager	Business Stakeholder	Lead management requirements	Lead tracking efficiency
Customer Service Lead	Business Stakeholder	Service process requirements	Improved case management
IT Manager	Technical Stakeholder	Technical governance and security	System stability
End Users	System Users	System usage and feedback	Easy-to-use CRM processes

6. Functional Requirements

6.1 Stakeholder & Requirement Management

Requirement ID	Requirement Description	Priority
FR-001	The system must support requirement documentation processes	High
FR-002	The project team must conduct stakeholder workshops	High
FR-003	Requirements must be approved before sprint execution	High

6.2 Product Backlog Management

Requirement ID	Requirement Description	Priority
FR-004	The system must maintain a prioritized product backlog	High
FR-005	User stories must contain acceptance criteria	High
FR-006	Backlog refinement sessions must be conducted weekly	Medium

6.3 Agile Sprint Management

Requirement ID	Requirement Description	Priority
FR-007	Sprint planning meetings must be conducted before each sprint	High
FR-008	Sprint review meetings must be conducted after sprint completion	Medium
FR-009	Sprint retrospectives must be documented	Medium

6.4 User Acceptance Testing (UAT)

Requirement ID	Requirement Description	Priority
FR-010	Test cases must be prepared before UAT execution	High
FR-011	Defects must be logged and prioritized	High
FR-012	Stakeholder approval is required before release	High

6.5 Release Governance

Requirement ID	Requirement Description	Priority
FR-013	The project must define sandbox usage guidelines	Medium
FR-014	Release approvals must be documented	High
FR-015	Deployment activities must follow governance standards	Medium

7. Non-Functional Requirements

Category	Requirement
Security	Role-based access control must be implemented
Performance	Reporting dashboards must load within acceptable response time
Usability	Salesforce processes must be user-friendly
Scalability	The framework must support future Salesforce enhancements
Reliability	Governance processes must be consistently applied

8. Agile Delivery Framework

The project will follow Scrum Agile methodology.

Agile Ceremonies

Ceremony	Frequency
Sprint Planning	Beginning of each sprint
Daily Standup	Daily
Backlog Refinement	Weekly
Sprint Review	End of sprint
Sprint Retrospective	End of sprint

Agile Roles

Role	Responsibility
Product Owner	Prioritize backlog
Scrum Master	Facilitate Agile process
Salesforce Business Analyst	Gather requirements and documentation
Stakeholders	Provide approvals and feedback

9. Definition of Ready (DoR)

A user story is considered ready when:

- Requirements are clearly documented
- Acceptance criteria are defined
- Stakeholder approval is completed
- Dependencies are identified
- Story priority is assigned

10. Definition of Done (DoD)

A user story is considered done when:

- Configuration or development is completed
- Functional testing passes successfully
- UAT approval is received
- No critical defects remain open
- Documentation is updated

11. Risk Management

Risk	Impact	Mitigation Strategy
Frequent requirement changes	Sprint delays	Apply formal change management
Stakeholder unavailability	Delayed approvals	Schedule recurring meetings
Testing delays	Release delays	Conduct early test planning
User resistance	Low adoption	Conduct training sessions
Poor backlog prioritization	Sprint inefficiency	Weekly backlog refinement

12. Assumptions and Constraints

Assumptions

- Stakeholders will participate in workshops
- Salesforce access is available
- Agile ceremonies will be conducted regularly
- Business users are available during UAT

Constraints

- Project duration limited to 8 weeks
- Limited project resources
- Limited implementation scope
- No advanced development activities

13. Key Performance Indicators (KPIs)

KPI	Target
Stakeholder Requirement Approval	100%
Sprint Completion Rate	90%
UAT Completion Rate	100%
Critical Defects Before Release	0
Stakeholder Satisfaction Rate	90%

14. Expected Business Benefits

The project is expected to provide:

- Improved Agile project governance
- Better stakeholder collaboration
- Improved backlog visibility and prioritization
- Faster testing and release coordination

- Improved reporting and project transparency
- Reduced operational inefficiencies
- Sustainable Salesforce governance through CoE implementation

15. Deliverables

The project will produce the following deliverables:

- Project Charter
- Business Requirements Document (BRD)
- Product Backlog
- Sprint Backlog
- Test Plan
- UAT Documentation
- Release Plan
- Post-Implementation Review Report

16. Approval

Name	Role	Signature
CEO	Project Sponsor	_____
Rizqa Azahra NST	Salesforce Business Analyst	_____