

PROJECT CHARTER

Enterprise Salesforce Implementation, Project Development and Delivery Strategy

1. Project Information

Item	Details
Project Name	Enterprise Salesforce Implementation Project
Organization	NovaTech Solutions
Project Duration	8 Weeks
Methodology	Agile Scrum
Project Lead	Rizqa Azahra NST
Team Size	1 Member
Project Type	Salesforce CRM Implementation

2. Project Background

NovaTech Solutions currently faces several operational and governance challenges in managing Salesforce enhancement projects across departments. The organization experiences inconsistent Agile execution, unclear backlog prioritization, lack of structured release planning, and frequent changes to business requirements during sprint execution.

Additionally, departments such as Sales, Customer Service, and Marketing operate with fragmented processes and limited visibility into customer interactions, causing delays in decision-making and reduced operational efficiency.

To address these challenges, NovaTech Solutions plans to establish a structured Salesforce Project Development framework that improves stakeholder collaboration, Agile governance, testing coordination, release management, and long-term Salesforce operational sustainability.

3. Problem Statement

The current Salesforce project delivery process lacks governance structure and Agile discipline. Key issues identified include:

- Frequent requirement changes during active sprints
- Unclear backlog prioritization and sprint goals
- Limited stakeholder alignment across departments
- Inconsistent User Acceptance Testing (UAT) coordination
- Lack of centralized release governance
- Absence of a Salesforce Center of Excellence (CoE)

These challenges negatively impact delivery timelines, user satisfaction, testing quality, and overall project success.

4. Project Objectives (SMART Objectives)

The objectives of this project are:

1. Conduct stakeholder alignment workshops with Sales, Marketing, Customer Service, and IT departments within the first two weeks of project initiation to gather and document business requirements.
2. Design and prioritize a Salesforce product backlog containing at least 15 user stories with defined acceptance criteria by the end of Week 3.
3. Implement Agile sprint planning and backlog refinement processes to improve sprint scope clarity and reduce requirement changes during sprint execution.
4. Develop a User Acceptance Testing (UAT) strategy and complete test case preparation by Week 5 to support deployment readiness.
5. Define Definition of Ready (DoR) and Definition of Done (DoD) standards for all Salesforce user stories before sprint execution begins.
6. Establish a release governance and sandbox management strategy by Week 7 to support controlled deployment activities.
7. Create a Salesforce Center of Excellence (CoE) governance model by the end of the project to support continuous improvement and long-term Salesforce management.

5. Project Scope

In Scope

The project includes:

- Stakeholder requirement gathering
- Salesforce business process analysis
- Product backlog creation and prioritization
- User story documentation
- Sprint planning and Agile delivery activities
- Lead management process improvement
- Opportunity stage automation
- Sales pipeline dashboard design
- UAT coordination and defect tracking
- Release planning and sandbox strategy
- Salesforce governance framework design
- CoE operating model definition

Out of Scope

The project excludes:

- Third-party system integrations
- Advanced Apex development
- Mobile application development
- Production deployment execution
- External vendor management
- Data migration from legacy systems

6. Stakeholder Analysis Matrix

Stakeholder	Role	Key Interest	Communication Method
CEO	Project Sponsor	Project success and ROI	Bi-weekly executive updates
Sales Director	Business Stakeholder	Sales automation and reporting	Weekly meetings
Marketing Manager	Business Stakeholder	Lead tracking and campaign visibility	Requirement workshops
Customer Service Lead	Business Stakeholder	Case management improvements	Sprint review meetings
IT Manager	Technical Stakeholder	System governance and security	Technical discussions
Salesforce Business Analyst	Project Lead	Project coordination and delivery	Daily project monitoring

7. Stakeholder Communication Plan

Communication Activity	Audience	Frequency
Project Status Meeting	All Stakeholders	Weekly
Sprint Planning Meeting	Project Team	Every Sprint
Sprint Review	Business Stakeholders	End of Sprint
UAT Coordination Meeting	UAT Users	During Week 6
Executive Progress Update	CEO and Management	Bi-weekly

8. Definition of Ready (DoR)

A Salesforce user story will be considered “Ready” when:

- Business requirements are clearly documented

- Acceptance criteria are defined
- Stakeholder approval is completed
- Dependencies are identified
- Estimated effort is agreed upon
- Required test scenarios are prepared

9. Definition of Done (DoD)

A Salesforce feature will be considered “Done” when:

- Development/configuration is completed
- Functional testing passes successfully
- No critical defects remain open
- UAT approval is completed
- Documentation is updated
- Stakeholder sign-off is received

10. Risk Management

Risk	Impact	Mitigation Strategy
Frequent requirement changes	Sprint delays	Apply change request approval process
User resistance to Salesforce adoption	Low user engagement	Conduct user training and demos
Incomplete business requirements	Rework and delays	Conduct detailed requirement workshops
Testing delays	Deployment risk	Establish early testing schedule
Backlog prioritization conflicts	Sprint inefficiency	Conduct backlog refinement sessions

11. Project Deliverables

The project will deliver:

- Project Charter
- Business Requirements Document (BRD)
- Product Backlog
- Sprint Backlog
- UAT Plan
- Test Cases
- Risk Register
- Release Plan
- Governance Framework

- Post-Implementation Review Report

12. Success Criteria

The project will be considered successful if:

- Stakeholder requirements are fully documented and approved
- Product backlog is prioritized successfully
- Sprint planning and Agile ceremonies are executed consistently
- UAT completion rate reaches 100%
- Critical defects are resolved before release
- Governance and CoE frameworks are established
- Stakeholders approve final project deliverables

13. Approval

Name	Role	Signature
CEO	Project Sponsor	_____
Rizqa Azahra NST	Salesforce Business Analyst	_____