

CAPSTONE PROJECT

POST-IMPLEMENTATION REVIEW REPORT

Enterprise Salesforce Implementation, Project Development and Delivery Strategy

NovaTech Solutions

Document Information

Item	Description
Project Name	Enterprise Salesforce Implementation
Company	NovaTech Solutions
Document Title	Post-Implementation Review Report
Prepared By	Rizqa Azahra NST
Role	Salesforce Business Analyst
Methodology	Agile Scrum
Project Duration	8 Weeks
Version	1.0

1. Executive Summary

This Post-Implementation Review Report evaluates the overall success of the Salesforce implementation project at NovaTech Solutions. The review assesses project delivery performance, stakeholder alignment, Agile execution, testing effectiveness, release governance, and operational readiness after deployment.

The objective of this report is to identify project achievements, challenges encountered during implementation, lessons learned, and continuous improvement opportunities for future Salesforce initiatives.

2. Project Overview

NovaTech Solutions implemented Salesforce to improve customer relationship management, streamline business processes, and enhance reporting visibility across departments.

The project followed an Agile Scrum methodology with structured sprint planning, backlog refinement, testing governance, and release management processes.

Project Goals

- Improve stakeholder collaboration

- Standardize Agile delivery practices
- Enhance testing and deployment quality
- Reduce operational inefficiencies
- Establish Salesforce governance standards

3. Implementation Summary

The Salesforce implementation was completed over eight weeks across multiple Agile sprints.

Key Deliverables Completed

- Business Requirements Document
- Product Backlog
- Sprint Backlog
- Test Plan
- User Acceptance Testing (UAT)
- Release Deployment
- Governance Framework

Salesforce Features Implemented

Module	Status
Lead Management	Completed
Opportunity Management	Completed
Approval Workflow	Completed
Dashboards & Reports	Completed
Security Roles & Permissions	Completed
Workflow Automation	Completed

4. Stakeholder & Scope Management Review

Stakeholder engagement improved significantly throughout the project through regular sprint reviews, backlog refinement sessions, and UAT workshops.

Achievements

- Weekly stakeholder alignment meetings improved communication.
- Sprint reviews increased transparency of project progress.
- Scope changes were controlled using formal change request processes.

Challenges

- Frequent requirement changes during early sprints created backlog instability.

- Some stakeholders delayed feedback during UAT activities.

Improvements Recommended

- Conduct earlier requirement validation sessions.
- Increase stakeholder involvement during backlog refinement.

5. Agile Delivery Framework Evaluation

The project successfully applied Agile Scrum methodology throughout implementation.

Agile Practices Applied

- Sprint Planning
- Daily Scrum Meetings
- Sprint Reviews
- Sprint Retrospectives
- Backlog Refinement Sessions

Agile Performance Summary

Agile Activity	Outcome
Sprint Planning	Successfully completed
Backlog Refinement	Improved requirement clarity
Sprint Reviews	Increased stakeholder visibility
Retrospectives	Supported continuous improvement

Lessons Learned

- Smaller user stories improved sprint delivery efficiency.
- Continuous backlog refinement reduced development confusion.
- Early testing participation improved sprint quality.

6. Testing & UAT Review

Testing activities were conducted across all sprint phases to ensure deployment readiness and business alignment.

Testing Activities Completed

- Unit Testing

- Functional Testing
- Integration Testing
- Regression Testing
- User Acceptance Testing (UAT)

UAT Summary

UAT Area	Result
Sales Workflow Validation	Passed
Approval Process Testing	Passed
Dashboard Reporting Validation	Passed
Security Permission Validation	Passed

Defect Management Summary

Severity	Total Defects	Resolved
Critical	2	2
High	5	5
Medium	8	8
Low	6	6

Testing Challenges

- Some test environments experienced instability during regression testing.
- Delayed UAT participation slowed defect resolution timelines.

7. Risk & Change Management Review

The project implemented structured risk management and change governance processes.

Key Risks Identified

- Frequent scope changes
- Environment instability
- Delayed stakeholder approvals
- High defect volume during Sprint 2

Risk Mitigation Actions

- Conducted weekly governance reviews
- Applied sprint scope locking
- Increased regression testing activities
- Escalated critical defects immediately

Change Management Outcome

The change request process successfully reduced uncontrolled requirement changes during later sprints and improved delivery stability.

8. Environment & Release Governance Review

The project implemented a structured sandbox and release governance strategy to minimize deployment risks.

Sandbox Usage

Environment	Purpose
Developer Sandbox	Development and unit testing
Partial Copy Sandbox	UAT and regression testing
Full Sandbox	Pre-production validation
Production	Live deployment

Release Outcome

The production deployment was completed successfully with no major system downtime.

Release Governance Achievements

- Regression testing completed before deployment
- UAT sign-off obtained successfully
- Rollback plan prepared before production release

9. Salesforce Center of Excellence (CoE) Review

The Salesforce CoE provided governance oversight and supported delivery standardization across the project.

CoE Contributions

- Supported testing governance

- Monitored release readiness
- Assisted with Agile process alignment
- Ensured compliance with Salesforce best practices

Future Recommendations for CoE

- Expand user training initiatives
- Improve documentation standards
- Increase automation testing support
- Conduct quarterly governance reviews

10. Overall Project Performance

Project Success Metrics

Metric	Result
Sprint Completion Rate	92%
UAT Approval Rate	95%
Deployment Success Rate	100%
Critical Defect Resolution	100%
Stakeholder Satisfaction	High

11. Lessons Learned

The implementation project provided several important lessons for future Salesforce initiatives.

Key Lessons Learned

- Early stakeholder involvement improves requirement clarity.
- Continuous testing reduces deployment risks.
- Smaller sprint deliverables improve Agile execution.
- Structured governance improves release quality.
- Clear backlog prioritization improves sprint focus.

12. Recommendations for Future Improvements

To improve future Salesforce implementations, NovaTech Solutions should:

- Increase automated testing coverage
- Conduct earlier UAT preparation
- Improve test environment stability
- Expand Agile training programs
- Strengthen backlog prioritization governance

- Enhance release monitoring processes

13. Conclusion

The Salesforce implementation project at NovaTech Solutions was successfully completed using a structured Agile delivery framework supported by governance oversight, testing coordination, and stakeholder collaboration.

The project achieved its primary objectives by improving operational processes, strengthening Agile delivery practices, enhancing testing governance, and establishing a foundation for long-term Salesforce sustainability.

The Post-Implementation Review confirms that structured governance, effective testing strategies, and continuous stakeholder engagement were critical success factors throughout the project lifecycle.